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 DTCG23-01-R-D00001 

A. CLIN: 0001 B. EXHIBIT: J-12 
C. CATEGORY:  D. SYSTEM/ITEM: IDS – Systems Integration 
E. CONTRACT/PR: DTCG23-01-R-ADWxxx F. CONTRACTOR:  
 

Prepared by: Date: Approved by: Date: 

 

I_CDRL-3 
August 7, 2001 Amendment 004 

BLK01-DATA ITEM NO: I003 

BLK02-TITLE: Integrated Master Schedule (IMS) 

BLK03-SUBTITLE:  

BLK04-AUTHORITY: Contractor Format (DI-MGMT-81183A for guidance) 

BLK05-CONTRACT REF: J-7, para 2.1.4 

BLK06-TECH OFFICE: G-DPM 

BLK07-DD250 REQ: LT 

BLK08-APP CODE: A 

BLK09-INPUT TO IAC: N/A 

BLK10-FREQUENCY: QRTLY 

BLK11-AS OF DATE: N/A 

BLK12-1ST SUBM DATE: 30 DAO 

BLK13-SUBS SUBM DATE: Block 16 

BLK14-DISTRIBUTION COPIES 

 G-DPM 1/1 

BLK15-DIST TOTAL: 1/1 

BLK16-REMARKS:  
 
BLK13. 
Electronic updates as generated. Copies of current updates shall be provided in conjunction with Project 
Management Reviews (PMRs). 
 



 DTCG23-01-R-D00001 

A. CLIN: 0001 B. EXHIBIT: J-12 
C. CATEGORY:  D. SYSTEM/ITEM: IDS – Systems Integration 
E. CONTRACT/PR: DTCG23-01-R-ADWxxx F. CONTRACTOR:  
 

Prepared by: Date: Approved by: Date: 

 

I_CDRL-26 
August 7, 2001 Amendment 004 

BLK01-DATA ITEM NO: I030 

BLK02-TITLE: Test and Evaluation Program Plan 

BLK03-SUBTITLE:  

BLK04-AUTHORITY: Contractor Format (DI-NDTI-81284 for guidance) 

BLK05-CONTRACT REF: J-7, para 2.8.2.1 

BLK06-TECH OFFICE: G-DPM 

BLK07-DD250 REQ: LT 

BLK08-APP CODE:  

BLK09-INPUT TO IAC: N/A 

BLK10-FREQUENCY: Block 16 

BLK11-AS OF DATE: N/A 

BLK12-1ST SUBM DATE: Block 16 

BLK13-SUBS SUBM DATE: 30DARC 

BLK14-DISTRIBUTION COPIES 

 G-DPM 1/5 

BLK15-DIST TOTAL: 1/5 

BLK16-REMARKS:  
 
BLK10. 

Prior to test as required by Government for introduction of assets or upgrades. 

 
BLK12. 
First submission 90 days after contract award. 
 
 



 DTCG23-01-R-D00001 

A. CLIN: 0001 B. EXHIBIT: J-12 
C. CATEGORY:  D. SYSTEM/ITEM: IDS – Systems Integration 
E. CONTRACT/PR: DTCG23-01-R-ADWxxx F. CONTRACTOR:  
 

Prepared by: Date: Approved by: Date: 

 

I_CDRL-27 
August 7, 2001 Amendment 004 

 
BLK01-DATA ITEM NO: I031 

BLK02-TITLE: Test Plan 

BLK03-SUBTITLE: Block 16 

BLK04-AUTHORITY: Contractor Format (DI-NDTI-80566 for guidance) 

BLK05-CONTRACT REF: J-7, para 2.8.4 

BLK06-TECH OFFICE: G-DPM 

BLK07-DD250 REQ: LT 

BLK08-APP CODE:  

BLK09-INPUT TO IAC: N/A 

BLK10-FREQUENCY: ASREQ 

BLK11-AS OF DATE: N/A 

BLK12-1ST SUBM DATE: Block 16 

BLK13-SUBS SUBM DATE: 30 DARC 

BLK14-DISTRIBUTION COPIES 

 G-DPM 1/0 

BLK15-DIST TOTAL: 1/0 

BLK16-REMARKS:  
 
BLK03. 
The contractor shall prepare appropriately subtitled test plans IAW the approved Test and Evaluation Program 
Plan, I030.  Subtitle shall indicate test phase (i.e., DTE&E, TECHEVAL, FDT&E, OA, OPEVAL, or FOT&E) 
and item being tested (i.e., IDS, asset, asset system, asset equipment, or asset component). 
 
BLK12. 
First submission NLT 120 calendar days prior to the conduct of the test covered by the test plan. 
 
 
 



 DTCG23-01-R-D00001 

A. CLIN: 0001 B. EXHIBIT: J-12 
C. CATEGORY:  D. SYSTEM/ITEM: IDS – Systems Integration 
E. CONTRACT/PR: DTCG23-01-R-ADWxxx F. CONTRACTOR:  
 

Prepared by: Date: Approved by: Date: 

 

I_CDRL-28 
August 7, 2001 Amendment 004 

 
BLK01-DATA ITEM NO: I032 

BLK02-TITLE: Test Procedure 

BLK03-SUBTITLE: Block 16 

BLK04-AUTHORITY: Contractor Format (DI-NDTI-80603 for guidance) 

BLK05-CONTRACT REF: J-7, para 2.8.4 

BLK06-TECH OFFICE: G-DPM 

BLK07-DD250 REQ: LT 

BLK08-APP CODE:  

BLK09-INPUT TO IAC: N/A 

BLK10-FREQUENCY: ASREQ 

BLK11-AS OF DATE: N/A 

BLK12-1ST SUBM DATE: Block 16 

BLK13-SUBS SUBM DATE: 30 DARC 

BLK14-DISTRIBUTION COPIES 

 G-DPM 1/0 

BLK15-DIST TOTAL: 1/0 

BLK16-REMARKS:  
 
BLK03. 
The contractor shall prepare appropriately subtitled test procedures IAW the approved Test and Evaluation 
Program Plan, I030.  Subtitle shall indicate test phase (i.e., DTE&E, TECHEVAL, FDT&E, OA, OPEVAL, or 
FOT&E) and item being tested (i.e., IDS, asset, asset system, asset equipment, or asset component). 
 
BLK12. 
First submission NLT 90 days prior to the conduct of each test. 
 
 



 DTCG23-01-R-D00001 

A. CLIN: 0001 B. EXHIBIT: J-12 
C. CATEGORY:  D. SYSTEM/ITEM: IDS – Systems Integration 
E. CONTRACT/PR: DTCG23-01-R-ADWxxx F. CONTRACTOR:  
 

Prepared by: Date: Approved by: Date: 

 

I_CDRL-29 
August 7, 2001 Amendment 004 

BLK01-DATA ITEM NO: I033 

BLK02-TITLE: Test/Inspection Report 

BLK03-SUBTITLE: Block 16 

BLK04-AUTHORITY: Contractor Format (DI-NDTI-80809B for guidance) 

BLK05-CONTRACT REF: J-7, para 2.8.4 

BLK06-TECH OFFICE: G-DPM 

BLK07-DD250 REQ: LT 

BLK08-APP CODE:  

BLK09-INPUT TO IAC: N/A 

BLK10-FREQUENCY: ASREQ 

BLK11-AS OF DATE: N/A 

BLK12-1ST SUBM DATE: Block 16 

BLK13-SUBS SUBM DATE: 30 DARC 

BLK14-DISTRIBUTION COPIES 

 G-DPM 1/0 

BLK15-DIST TOTAL: 1/0 

BLK16-REMARKS:  
 
BLK03. 
The contractor shall prepare appropriately subtitled test/inspection reports IAW the approved Test and Evaluation 
Program Plan, I030.  Subtitle shall indicate test phase (i.e., DTE&E, TECHEVAL, FDT&E, OA, OPEVAL, or 
FOT&E) and item being tested (i.e., IDS, asset, asset system, asset equipment, or asset component). 
 
BLK12. 
First submission NLT 30 calendar days after completion of the test covered by the test report.. 
 



 DTCG23-01-R-D00001 

A. CLIN: 0001 B. EXHIBIT: J-12 
C. CATEGORY:  D. SYSTEM/ITEM: IDS – Systems Integration 
E. CONTRACT/PR: DTCG23-01-R-ADWxxx F. CONTRACTOR:  
 

Prepared by: Date: Approved by: Date: 

 

I_CDRL-30 
August 7, 2001 Amendment 004 

BLK01-DATA ITEM NO: I034 

BLK02-TITLE: Test Assessment Plan 

BLK03-SUBTITLE: Block 16 

BLK04-AUTHORITY: Contractor Format (DI-ILSS-81188 for guidance) 

BLK05-CONTRACT REF: J-7, para 2.8.4 

BLK06-TECH OFFICE: G-DPM 

BLK07-DD250 REQ: LT 

BLK08-APP CODE:  

BLK09-INPUT TO IAC: N/A 

BLK10-FREQUENCY: ASREQ 

BLK11-AS OF DATE: N/A 

BLK12-1ST SUBM DATE: Block 16 

BLK13-SUBS SUBM DATE: 30 DARC 

BLK14-DISTRIBUTION COPIES 

 G-DPM 1/0 

BLK15-DIST TOTAL: 1/0 

BLK16-REMARKS:  
 
BLK03. 
The contractor shall prepare appropriately subtitled test assessment plans IAW the approved Test and Evaluation 
Program Plan, I030.  Subtitle shall indicate test phase (i.e., EOA, TECHEVAL, or OAA) and item being tested 
(i.e., IDS or asset). 
 
BLK12. 
First submission NLT 120 calendar days prior to the conduct of the assessment covered by the plan. 
 



 DTCG23-01-R-D00001 

A. CLIN: 0001 B. EXHIBIT: J-12 
C. CATEGORY: E D. SYSTEM/ITEM: IDS – Surface 
E. CONTRACT/PR: DTCG23-01-R-ADWxxx F. CONTRACTOR:  
 

Prepared by: Date: Approved by: Date: 

 

S_CDRL-5 
August 7, 2001 Amendment 004 

BLK01-DATA ITEM NO: S005 

BLK02-TITLE: Surface Asset Performance Specification 

BLK03-SUBTITLE:  

BLK04-AUTHORITY: See BLK 4 expansion below 

BLK05-CONTRACT REF: J-10, para 3.1.2 and 3.2.2.1 

BLK06-TECH OFFICE: G-DPM 

BLK07-DD250 REQ: LT 

BLK08-APP CODE: A 

BLK09-INPUT TO IAC: N/A 

BLK10-FREQUENCY: TWO/R 

BLK11-AS OF DATE: Block 16 

BLK12-1ST SUBM DATE: W/S007 

BLK13-SUBS SUBM DATE: Block 16 

BLK14-DISTRIBUTION COPIES 

 G-DPM 2/2 

 ELC 2/2 

BLK15-DIST TOTAL: 4/4 

BLK16-REMARKS: A preliminary submittal shall be made in Concept Design and subject to review and 
comment.  Government will provide comments within 30 days.  A complete and 
updated document will be required in the Preliminary and Contract Design (P&CD) 
phase, and may require more than one resubmittal until all government comments 
are resolved.  Contractor will resubmit within 30DARC.  As a binding contract 
document, any changes the Contractor intends to the performance specification 
must be processed as a contract change. 

 
BLK 4 
For cutters, in accordance with the performance specification template (Attachment J-22).  The level of detail of 
the performance specifications shall be consistent with the level of design for either Concept Design or for Con-
tract Design.  In addition to identifying the Performance Specifications, it shall enumerate the salient, high qua-
lity, innovative, and/or particularly attractive attributes and functionality of the vessel that validate the proposed 
performance and capabilities to which the Contractor commits to provide.  For assets other than new cutters or 
legacy upgrades/major modifications (e.g., repairs or alterations to assets), the Contractor shall use his own format 
to define the performance requirements of the work intended.  The Contractor and the Government shall mutually 
agree on milestone dates for submittal of the performance specification of the asset during P&CD. 



 DTCG23-01-R-D00001 

A. CLIN: 0001 B. EXHIBIT: J-12 
C. CATEGORY: E D. SYSTEM/ITEM: IDS – Surface 
E. CONTRACT/PR: DTCG23-01-R-ADWxxx F. CONTRACTOR:  
 

Prepared by: Date: Approved by: Date: 

 

S_CDRL-19 
August 7, 2001 Amendment 004 

BLK01-DATA ITEM NO: S019 

BLK02-TITLE: Software Requirements Specifications 

BLK03-SUBTITLE:  

BLK04-AUTHORITY: See BLK 4 expansion below 

BLK05-CONTRACT REF: J-10, para 3.3.3 

BLK06-TECH OFFICE: G-DPM 

BLK07-DD250 REQ: LT 

BLK08-APP CODE:  

BLK09-INPUT TO IAC: N/A 

BLK10-FREQUENCY: ONE/R 

BLK11-AS OF DATE: N/A 

BLK12-1ST SUBM DATE: IAW SADIP (S013) 

BLK13-SUBS SUBM DATE:  Block 16 

BLK14-DISTRIBUTION COPIES 

 G-DPM 2/2 

 ELC 2/2 

 PMRO (when 
 established) 

2/2 

BLK15-DIST TOTAL: 6/6 

BLK16-REMARKS: The Government will review and provide comments within 30 days of 
submittal. 

 
BLK 4 
The technical specification for major new software for which a Software Development Plan was prepared. The 
software specifications shall include at a minimum, a description of the functions and purposes of each 
module, processing and accuracy requirements, timing, flexibility, interface and security requirements, screen 
formats for input functions, input data sources, data flows, proposed programming languages, and outputs. 

BLK 13 

Subsequent submittal is required:  30 DARC and whenever the Contractor changes the specification. 



 DTCG23-01-R-D00001 

A. CLIN: 0001 B. EXHIBIT: J-12 
C. CATEGORY: E D. SYSTEM/ITEM: IDS – Surface 
E. CONTRACT/PR: DTCG23-01-R-ADWxxx F. CONTRACTOR:  
 

Prepared by: Date: Approved by: Date: 

 

S_CDRL-23 
August 7, 2001 Amendment 004 

BLK01-DATA ITEM NO: S023 

BLK02-TITLE: Inclining Experiment Report 

BLK03-SUBTITLE:  

BLK04-AUTHORITY: See BLK 4 expansion below 

BLK05-CONTRACT REF: J-10, para 3.3.3 

BLK06-TECH OFFICE: G-DPM 

BLK07-DD250 REQ: LT 

BLK08-APP CODE:  

BLK09-INPUT TO IAC: N/A 

BLK10-FREQUENCY: ONE/R 

BLK11-AS OF DATE: N/A 

BLK12-1ST SUBM DATE: 30 days after experiment 

BLK13-SUBS SUBM DATE:  30 DARC 

BLK14-DISTRIBUTION COPIES 

 G-DPM 2/2 

 ELC 2/2 

 PMRO (when 
 established) 

2/2 

BLK15-DIST TOTAL: 6/6 

BLK16-REMARKS: The Government will review and provide comments within 30 days of 
submittal. 

 
BLK 4 
Format in accordance with ASTM Spec F1321, Standard Guide for Conducting a Stability Test.  Shall include 
the following as a minimum: 

• Deadweight survey and draft readings  
• Tank soundings 
• Free surface corrections for each tank 
• Weights required for inclining, with locations 
• Displacement and KG for each vessel operating condition. 

 



 DTCG23-01-R-D00001 

A. CLIN: 0001 B. EXHIBIT: J-12 
C. CATEGORY: E D. SYSTEM/ITEM: IDS – Surface 
E. CONTRACT/PR: DTCG23-01-R-ADWxxx F. CONTRACTOR:  
 

Prepared by: Date: Approved by: Date: 

 

S_CDRL-24 
August 7, 2001 Amendment 004 

BLK01-DATA ITEM NO: S024 

BLK02-TITLE: Builder’s Trial (BT) Agendas (BDT, BST) & Certification 

BLK03-SUBTITLE:  

BLK04-AUTHORITY: See BLK 4 expansion below 

BLK05-CONTRACT REF: J-10, para 3.3.12 

BLK06-TECH OFFICE: G-DPM 

BLK07-DD250 REQ: LT 

BLK08-APP CODE: A 

BLK09-INPUT TO IAC: N/A 

BLK10-FREQUENCY: ONE/R 

BLK11-AS OF DATE: N/A 

BLK12-1ST SUBM DATE:  120 days prior to trials (Certifications:  7 days prior to trials)  

BLK13-SUBS SUBM DATE:  30 DARC 

BLK14-DISTRIBUTION COPIES 

 G-DPM 2/2 

 ELC 2/2 

 PMRO (when 
 established) 

2/2 

BLK15-DIST TOTAL: 6/6 

BLK16-REMARKS: The Government will review and provide comments within 30 days of 
submittal. 

 
BLK 4 
The BT agendas shall describe the trial management and organization, list all tests to be conducted (with the 
associated test procedure number and test leader), and the schedule for testing and major events associated 
with the trial.  The Contractor shall certify to the COTR that the Surface Asset is ready for sea trials and in a 
state of material readiness for any emergency possible at sea, including collision or other catastrophe. 



 DTCG23-01-R-D00001 

A. CLIN: 0001 B. EXHIBIT: J-12 
C. CATEGORY: E D. SYSTEM/ITEM: IDS – Surface 
E. CONTRACT/PR: DTCG23-01-R-ADWxxx F. CONTRACTOR:  
 

Prepared by: Date: Approved by: Date: 

 

S_CDRL-25 
August 7, 2001 Amendment 004 

BLK01-DATA ITEM NO: S025 

BLK02-TITLE: Acceptance Trials (AT) Agenda & Certification  

BLK03-SUBTITLE:  

BLK04-AUTHORITY: See BLK 4 expansion below 

BLK05-CONTRACT REF: J-10, para 3.3.12 

BLK06-TECH OFFICE: G-DPM 

BLK07-DD250 REQ: LT 

BLK08-APP CODE: A 

BLK09-INPUT TO IAC: N/A 

BLK10-FREQUENCY: ONE/R 

BLK11-AS OF DATE: N/A 

BLK12-1ST SUBM DATE: 120 days prior to trials (Certifications: 7 days prior to trials) 

BLK13-SUBS SUBM DATE:  30 DARC 

BLK14-DISTRIBUTION COPIES 

 G-DPM 2/2 

 ELC 2/2 

 PMRO (when 
 established) 

2/2 

BLK15-DIST TOTAL: 6/6 

BLK16-REMARKS: The Government will review and provide comments within 30 days of 
submittal. 

 
BLK 4 
The AT agendas shall describe the trial management and organization, list all tests to be conducted (with the 
associated test procedure number and test leader), and the schedule for testing and major events associated 
with the trial.  The Contractor shall provide a written certification that all previously identified Contractor-
responsible deficiencies have been corrected or deferred through agreement with the COTR.  The Contractor 
shall certify that all safety items required for or identified during the BST have been implemented.  The 
Contractor shall provide documentation of satisfactory verification of each requirement of the Asset 
Performance Specification planned for pre-delivery IAW the Asset TEPP, and enumerate all requirements not 
yet verified.  The COTR will present this certification to the INSURV, along with copies of all incomplete 
BST trial cards, upon arrival for trials. 



 DTCG23-01-R-D00001 

A. CLIN: 0001 B. EXHIBIT: J-12 
C. CATEGORY: E D. SYSTEM/ITEM: IDS – Surface 
E. CONTRACT/PR: DTCG23-01-R-ADWxxx F. CONTRACTOR:  
 

Prepared by: Date: Approved by: Date: 

 

S_CDRL-31 
August 7, 2001 Amendment 004 

BLK01-DATA ITEM NO: S031 

BLK02-TITLE: Scheduled Replacement Items Log 

BLK03-SUBTITLE:  

BLK04-AUTHORITY: See BLK 4 expansion below 

BLK05-CONTRACT REF: J-10, para 3.3.3 

BLK06-TECH OFFICE: G-DPM 

BLK07-DD250 REQ: LT 

BLK08-APP CODE:  

BLK09-INPUT TO IAC: N/A 

BLK10-FREQUENCY: ONE/R 

BLK11-AS OF DATE: N/A 

BLK12-1ST SUBM DATE:  120 days prior to delivery 

BLK13-SUBS SUBM DATE:  30 DARC 

BLK14-DISTRIBUTION COPIES 

 G-DPM 2/2 

 ELC 2/2 

 PMRO (when 
 established) 

2/2 

 Ship’s Force 1/1  

BLK15-DIST TOTAL: 7/7 

BLK16-REMARKS: The Government will review and provide comments within 30 days of 
submittal. 

 
BLK 4 
A spreadsheet or database that provides necessary information for time-based or use-based item replacement, 
such as flexible hoses and air filters. The Contractor shall provide at a minimum the following data:  hose 
specs, vendor, operating and rated pressure, date of manufacture or purchase, date of installation. FYI, the 
USCG is now developing what is called a computerized Hose Log, as described in COMDTINST 9000.6, 
which is expected to improve the efficiency of the outdated manual Hose Log.  



 DTCG23-01-R-D00001 

A. CLIN: 0001 B. EXHIBIT: J-12 
C. CATEGORY: E D. SYSTEM/ITEM: IDS – Surface 
E. CONTRACT/PR: DTCG23-01-R-ADWxxx F. CONTRACTOR:  
 

Prepared by: Date: Approved by: Date: 

 

S_CDRL-32 
August 7, 2001 Amendment 004 

BLK01-DATA ITEM NO: S032 

BLK02-TITLE: Master Lubrication Table Report 

BLK03-SUBTITLE:  

BLK04-AUTHORITY: See BLK 4 expansion below 

BLK05-CONTRACT REF: J-10, para 3.3.3 

BLK06-TECH OFFICE: G-DPM 

BLK07-DD250 REQ: LT 

BLK08-APP CODE:  

BLK09-INPUT TO IAC: N/A 

BLK10-FREQUENCY: ONE/R 

BLK11-AS OF DATE: N/A 

BLK12-1ST SUBM DATE:  With preliminary technical manual(CDRL L016) 

BLK13-SUBS SUBM DATE:  30 DARC 

BLK14-DISTRIBUTION COPIES 

 G-DPM 2/2 

 ELC 2/2 

 PMRO (when 
 established) 

2/2 

 Ship’s Force 1/1  

BLK15-DIST TOTAL: 7/7 

BLK16-REMARKS: The Government will review and provide comments within 30 days of 
submittal. 

 
BLK 4 
Lubrication charts shall be provided as part of individual technical publications for all machinery and 
machinery systems.  Charts shall indicate lubrication points, volume, frequency and other data necessary for 
proper lubrication and maintenance such as.: 

1.  Unique or specified equipment requirements 
2.  List of compatible or alternate lubricants 
3.  Lubricant toxicity. 



 DTCG23-01-R-D00001 

A. CLIN: 0001 B. EXHIBIT: J-12 
C. CATEGORY: E D. SYSTEM/ITEM: IDS – Surface 
E. CONTRACT/PR: DTCG23-01-R-ADWxxx F. CONTRACTOR:  
 

Prepared by: Date: Approved by: Date: 

 

S_CDRL-33 
August 7, 2001 Amendment 004 

BLK01-DATA ITEM NO: S033 

BLK02-TITLE: Material Safety Data Sheets 

BLK03-SUBTITLE:  

BLK04-AUTHORITY: See BLK 4 expansion below 

BLK05-CONTRACT REF: J-10, para 3.3.2 

BLK06-TECH OFFICE: G-DPM 

BLK07-DD250 REQ: LT 

BLK08-APP CODE:  

BLK09-INPUT TO IAC: N/A 

BLK10-FREQUENCY: ONE/R 

BLK11-AS OF DATE: N/A 

BLK12-1ST SUBM DATE: IAW System Safety Program Plan, CDRL L009, but not later than the start 
of Builder’s Trials. 

BLK13-SUBS SUBM DATE:  ASREQ 

BLK14-DISTRIBUTION COPIES 

 G-DPM 2/2 

 ELC 2/2 

 PMRO (when 
 established) 

2/2 

 Ship’s Force 1/1  

BLK15-DIST TOTAL: 7/7 

BLK16-REMARKS:  
 
BLK 4 
A Material Safety Data Sheet (MSDS) shall be installed in each compartment and for each applicable item as 
required by regulation.  A Master document and computerized database shall be provided to the government 
which includes all MSDSs for the asset being addressed and their location onboard.   



 DTCG23-01-R-D00001 

A. CLIN: 0001 B. EXHIBIT: J-12 
C. CATEGORY: E D. SYSTEM/ITEM: IDS – Surface 
E. CONTRACT/PR: DTCG23-01-R-ADWxxx F. CONTRACTOR:  
 

Prepared by: Date: Approved by: Date: 

 

S_CDRL-34 
August 7, 2001 Amendment 004 

BLK01-DATA ITEM NO: S034 

BLK02-TITLE: Damage Control Manual & Diagrams 

BLK03-SUBTITLE:  

BLK04-AUTHORITY: See BLK 4 expansion below 

BLK05-CONTRACT REF: J-10, para 3.3.3 

BLK06-TECH OFFICE: G-DPM 

BLK07-DD250 REQ: LT 

BLK08-APP CODE:  

BLK09-INPUT TO IAC: N/A 

BLK10-FREQUENCY: ONE/R 

BLK11-AS OF DATE: N/A 

BLK12-1ST SUBM DATE: 120 days prior to asset delivery 

BLK13-SUBS SUBM DATE: 30 days prior to asset delivery 

BLK14-DISTRIBUTION COPIES 

 G-DPM 2/2 

 ELC 2/2 

 PMRO (when 
 established) 

2/2 

 Ship’s Force 6/6 

BLK15-DIST TOTAL: 12/12 

BLK16-REMARKS: The Government will review and provide comments within 30 days of 
submittal. 

 
BLK 4 
Develop and provide Damage Control Manuals, Diagrams and tools for the purpose of damage prevention and 
damage control.  FYI: Flooding Casualty Control Software is currently used on legacy cutters.  DC Manuals 
are now computerized for Coast Guard cutters.  The information contained in the texts and tables is produced, 
stored, and maintained using the Automated Damage Control System (AUTODAM).   



 DTCG23-01-R-D00001 

A. CLIN: 0001 B. EXHIBIT: J-12 
C. CATEGORY: E D. SYSTEM/ITEM: IDS – Surface 
E. CONTRACT/PR: DTCG23-01-R-ADWxxx F. CONTRACTOR:  
 

Prepared by: Date: Approved by: Date: 

 

S_CDRL-36 
August 7, 2001 Amendment 004 

BLK01-DATA ITEM NO: S036 

BLK02-TITLE: Docking Plan 

BLK03-SUBTITLE:  

BLK04-AUTHORITY: See BLK 4 expansion below 

BLK05-CONTRACT REF: J-10, para 3.3.3 

BLK06-TECH OFFICE: G-DPM 

BLK07-DD250 REQ: LT 

BLK08-APP CODE:  

BLK09-INPUT TO IAC: N/A 

BLK10-FREQUENCY: ONE/R 

BLK11-AS OF DATE: N/A 

BLK12-1ST SUBM DATE: With asset delivery 

BLK13-SUBS SUBM DATE: 30 DARC 

BLK14-DISTRIBUTION COPIES 

 G-DPM 2/2 

 ELC 2/2 

 PMRO (when 
 established) 

2/2 

 Ship’s Force 2/2 

BLK15-DIST TOTAL: 8/8 

BLK16-REMARKS: The Government will review and provide comments within 30 days of 
submittal. 

 
BLK 4 
Outboard profile of the vessel depicting all features (e.g., appendages, shell openings) relevant to docking the 
vessel, with all key dimensions.  Plan, side, and other views as needed depicting the arrangement of keel and 
sideblocks for all three docking positions, with tables providing all dimensions for building the blocks.  Clear 
position reference lines shall be shown. 
 



 DTCG23-01-R-D00001 

A. CLIN: 0001 B. EXHIBIT: J-12 
C. CATEGORY: E D. SYSTEM/ITEM: IDS – Surface 
E. CONTRACT/PR: DTCG23-01-R-ADWxxx F. CONTRACTOR:  
 

Prepared by: Date: Approved by: Date: 

 

S_CDRL-37 
August 7, 2001 Amendment 004 

BLK01-DATA ITEM NO: S037 

BLK02-TITLE: As-Built Drawings 

BLK03-SUBTITLE:  

BLK04-AUTHORITY: See BLK 4 expansion below 

BLK05-CONTRACT REF: J-10, para 3.3.3 

BLK06-TECH OFFICE: G-DPM 

BLK07-DD250 REQ: LT 

BLK08-APP CODE:  

BLK09-INPUT TO IAC: N/A 

BLK10-FREQUENCY: THREE/R 

BLK11-AS OF DATE: N/A 

BLK12-1ST SUBM DATE: Block 16 

BLK13-SUBS SUBM DATE: Block 16 

BLK14-DISTRIBUTION COPIES (IN CD-ROM FORMAT) 

 G-DPM 2/2 

 ELC 2/2 

 PMRO 2/2 

 Ship’s Force 2/2 

BLK15-DIST TOTAL: 8/8 

BLK16-REMARKS:  
 
BLK 4 
Develop as built drawings in accordance with a standard identified by the contractor and consistent with 
rigorous configuration management. 
 
BLK 12, 13 
A preliminary set of drawings shall be available on board for trials.  The Contractor shall provide the first set 
to the Government at delivery, and shall update the set 90 days after delivery and 45 days after the end of the 
Guaranty Period. 



 DTCG23-01-R-D00001 

A. CLIN: 0001 B. EXHIBIT: J-12 
C. CATEGORY: E D. SYSTEM/ITEM: IDS – Surface 
E. CONTRACT/PR: DTCG23-01-R-ADWxxx F. CONTRACTOR:  
 

Prepared by: Date: Approved by: Date: 

 

S_CDRL-38 
August 7, 2001 Amendment 004 

BLK01-DATA ITEM NO: S038 

BLK02-TITLE: Selected Record Drawings 

BLK03-SUBTITLE:  

BLK04-AUTHORITY: See BLK 4 expansion below 

BLK05-CONTRACT REF: J-10, para 3.3.3 

BLK06-TECH OFFICE: G-DPM 

BLK07-DD250 REQ: LT 

BLK08-APP CODE:  

BLK09-INPUT TO IAC: N/A 

BLK10-FREQUENCY: THREE/R 

BLK11-AS OF DATE: N/A 

BLK12-1ST SUBM DATE: Block 16 

BLK13-SUBS SUBM DATE: Block 16 

BLK14-DISTRIBUTION COPIES (IN CD-ROM FORMAT) 

 G-DPM 2/2 

 ELC 2/2 

 PMRO 2/2 

 Ship’s Force 2/2 

BLK15-DIST TOTAL: 8/8 

BLK16-REMARKS:  
 
BLK 4 
Drawings which contain important  life cycle and configuration management information and which are to be 
maintained throughout the life of the asset or applicable system.  This list shall be jointly identified by the 
government and the contractor from among the drawings developed by the contractor during this phase. 
 
BLK 12, 13 
Preliminary drawings shall be submitted for Government review and comment starting 180 days prior to 
delivery and not later than 120 days prior to delivery, but distributed over the period of time.  Government will 
provide comments within 30 days.  A complete set of drawings shall be provided with asset delivery and an 
updated set shall be provided 45 days after the end of the Guaranty Period. 



 DTCG23-01-R-D00001 

A. CLIN: 0001 B. EXHIBIT: J-12 
C. CATEGORY: E D. SYSTEM/ITEM: IDS – Surface 
E. CONTRACT/PR: DTCG23-01-R-ADWxxx F. CONTRACTOR:  
 

Prepared by: Date: Approved by: Date: 

 

S_CDRL-39 
August 7, 2001 Amendment 004 

BLK01-DATA ITEM NO: S039 

BLK02-TITLE: Heavy Weather Plan 

BLK03-SUBTITLE:  

BLK04-AUTHORITY: See BLK 4 expansion below 

BLK05-CONTRACT REF: J-10, para 3.3.7 

BLK06-TECH OFFICE: G-DPM 

BLK07-DD250 REQ: LT 

BLK08-APP CODE:  

BLK09-INPUT TO IAC: N/A 

BLK10-FREQUENCY: ONE/R 

BLK11-AS OF DATE: N/A 

BLK12-1ST SUBM DATE:  30 DAC 

BLK13-SUBS SUBM DATE: 30 DARC 

BLK14-DISTRIBUTION COPIES 

 G-DPM 1/1 

 ELC 1/1 

 PMRO (when 
 established) 

1/1 

BLK15-DIST TOTAL: 3/3 

BLK16-REMARKS: The Government will review and provide comments within 30 days of 
submittal. 

 
BLK 4 
Contractor shall prepare, maintain and comply with a Heavy Weather Plan (HWP), which assigns responsibilities 
and prescribes actions to be taken before and during heavy weather conditions.  The plan shall contain mooring 
arrangements and associated calculations to ensure that the lines and pier can hold the vessel in position.  The Con-
tractor shall furnish to the PMR a copy of the HWP, and shall make such changes in the plan as the PMR considers 
necessary and reasonable to protect and care for vessels and machinery and equipment to be installed therein. 



 DTCG23-01-R-D00001 

A. CLIN: 0001 B. EXHIBIT: J-12 
C. CATEGORY: E D. SYSTEM/ITEM: IDS – Surface 
E. CONTRACT/PR: DTCG23-01-R-ADWxxx F. CONTRACTOR:  
 

Prepared by: Date: Approved by: Date: 

 

S_CDRL-40 
August 7, 2001 Amendment 004 

BLK01-DATA ITEM NO: S040 

BLK02-TITLE: Fire and Flooding Protection Plan 

BLK03-SUBTITLE:  

BLK04-AUTHORITY: See BLK 4 expansion below 

BLK05-CONTRACT REF: J-10, para 3.3.10 

BLK06-TECH OFFICE: G-DPM 

BLK07-DD250 REQ: LT 

BLK08-APP CODE:  

BLK09-INPUT TO IAC: N/A 

BLK10-FREQUENCY: ONE/R 

BLK11-AS OF DATE: N/A 

BLK12-1ST SUBM DATE:  30 DAC 

BLK13-SUBS SUBM DATE: 30 DARC 

BLK14-DISTRIBUTION COPIES 

 G-DPM 1/1 

 ELC 1/1 

 PMRO (when 
 established) 

1/1 

BLK15-DIST TOTAL: 3/3 

BLK16-REMARKS: The Government will review and provide comments within 30 days of 
submittal. 

 
BLK 4 
A shipyard-developed Plan describing the system put in place for fire detection, fire prevention, firefighting 
capabilities, flooding prevention, flooding detection, flooding repair and dewatering capability to protect the 
Surface Assets prior to delivery.  This Plan shall include training, drills, instructions, current organization 
charts and interfaces with local fire departments. The Contractor shall furnish to the PMR a copy of the Plan, and 
shall make such changes in the plan as the PMR considers necessary and reasonable to protect and care for vessels 
and machinery and equipment to be installed therein. 



 DTCG23-01-R-D00001 

A. CLIN: 0001 B. EXHIBIT: J-12 
C. CATEGORY: E D. SYSTEM/ITEM: IDS – Surface 
E. CONTRACT/PR: DTCG23-01-R-ADWxxx F. CONTRACTOR:  
 

Prepared by: Date: Approved by: Date: 

 

S_CDRL-41 
August 7, 2001 Amendment 004 

BLK01-DATA ITEM NO: S041 

BLK02-TITLE: Management Plan 

BLK03-SUBTITLE: Surface Asset Disposal Plan 

BLK04-AUTHORITY: Contractor Format (DI-MGMT-80004 for guidance) 

BLK05-CONTRACT REF: J-10, para 3.5.1 

BLK06-TECH OFFICE: G-DPM 

BLK07-DD250 REQ: LT 

BLK08-APP CODE:  

BLK09-INPUT TO IAC: N/A 

BLK10-FREQUENCY: ONE/R 

BLK11-AS OF DATE: N/A 

BLK12-1ST SUBM DATE:  24 MPT disposal 

BLK13-SUBS SUBM DATE: 30 DARC 

BLK14-DISTRIBUTION COPIES 

 G-DPM 1/1 

 ELC 1/1 

BLK15-DIST TOTAL: 2/2 

BLK16-REMARKS:  
 
BLK 4 
The Contractor shall develop a Disposal Plan at least two years prior for the phase-out, decommissioning, or 
removal from service of any Surface Asset.  The plan shall include at a minimum, methodology, cost, environ-
mental issues and concerns, personnel impacts, equipment disposal, and permits. 



 DTCG23-01-R-D00001 

A. CLIN: 0001 B. EXHIBIT: J-12 
C. CATEGORY:  D. SYSTEM/ITEM: IDS – System Integration 
E. CONTRACT/PR: DTCG23-01-R-ADWxxx F. CONTRACTOR:  
 

Prepared by: Date: Approved by: Date: 

 

I_CDRL-22 
August 7, 2001 Amendment 004 

BLK01-DATA ITEM NO: I024 

BLK02-TITLE: Engineering Change Proposal (ECP) 

BLK03-SUBTITLE:  

BLK04-AUTHORITY: Contractor Format (DI-CMAN-80639C for guidance) 

BLK05-CONTRACT REF: J-7, para 2.5.1.3 

BLK06-TECH OFFICE: G-DPM 

BLK07-DD250 REQ: LT 

BLK08-APP CODE: A 

BLK09-INPUT TO IAC: N/A 

BLK10-FREQUENCY: ASREQ 

BLK11-AS OF DATE: N/A 

BLK12-1ST SUBM DATE: ASREQ 

BLK13-SUBS SUBM DATE: Block 16 

BLK14-DISTRIBUTION COPIES 

 G-DPM 1/1 

BLK15-DIST TOTAL: 1/1 

BLK16-REMARKS:  
 
BLK13. 
Submissions IAW approved Contractors Configuration Management Plan, I023. 
 
 


